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This Week’s Activities 

• Continue sonic drilling and installation of PVC casing  

• Continue rock coring and rock production drilling  

• Continue pressure testing and grouting  

• Continue excavation and hauling operations for Halcomb's 
Landing  

• Continue foundation work for the new Halcomb’s Landing 
restroom facility 

• Continue clearing, grubbing and footer excavation for the 
new resident office 
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Foundation Grouting.  Grouting, embankment drilling 
and rock drilling continued on the work platform this 
week.  Completed holes are being pressure tested and 
grouted.  To date over 103,242 gallons of grout have 
been pumped into the foundation.  

 
Halcomb's Landing.   VCI-Doyon continued to place 
rock roadbed on the new Power Plant Road and along 
US 127.  Excavation continued for the water line to the 
new restroom facility where concrete formwork contin-
ued.  Mitigation work on a slide repair near the comfort 
station was completed.  The old boat ramp was re-
opened to facilitate work in the new parking area. 

 
Resident Office.  Concrete blocks are being set for the 
foundation pillars.  The parking area and entrance roads 
are being laid out.  Care is being taken to minimize the 
loss of the existing trees on the site. 

On Monday 27 August the head-
water elevation was 680.11 and 
the discharge is 800 cfs. The 
plan is to reduce the discharge 
to 500 cfs no later than Septem-
ber 6. There has not been any 
significant change to the down-
stream conditions. The tempera-
tures at the fossil plants remain 
high; however air temperatures 

have cooled some and the water 
temperatures have stabilized.  

 

Wolf Creek Dam 
Weekly Update 

Sonic drilling  of the embankment  on the temporary work platform 

Roadbed aggregate in new Halcombs Landing parking lot 


